




Phase I & II Timeline

Mundelein High School Renovation


June 2025



June 1, 2025
Phase I Classroom Addition
Begin Site Work/Utility Relocation



June 23, 2025
Design development work,
Phase II - fieldhouse, main gym,
north commons



June 19, 2025
Bid opening for classroom addition;
all trades



June-July, 2025
Village Green Permit application
process: Village of Mundelein,
Lake County, ComEd, Peoples Gas